City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348
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Sedona in Motion 1 — Uptown Roadway Improvements FY20 CIP Update

KEY FEATURES:

Consultant: Kimley-Horn
Contractor: Eagle Mountain
Construction

Timing: April 2018 — June 2020

Construction Challenges:

e Heavy vehicular and pedestrian
traffic
e Land acquisition

e Traffic Control
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This project is a result of the Transportation Master Plan. It was identified by Council

as the highest priority project. The project will include construction of a raised

median with a decorative barrier and landscaping; construction of a roundabout at Project Manager:
Stephen Craver, PE

(928) 203-5059
89A through Uptown; construction of a roundabout on SR 89A at Jordan Road; SCraver@SedonaAZ.gov

the north end of Uptown; construction of an additional southbound travel lane on SR

development of a new access to public parking via Schnebly Road; and traffic signal

City Engineer:
alterations. A Construction Manager at Risk (CMAR) contract with Eagle Mountain J. Andy Dickey, PE
Construction (EMC) was approved by City Council on May 29", and construction (928) 203-5039

activities began on June 3, 2019. ADickey@SedonaAZ.gov

Status: To date, the contractor has completed the Jordan roundabout, $ FY20 Project Budget: $4,001,607

improvements at the Forest Road intersection, improvements on the west side of SR Total Project Budget: $4,856,172

89A including a dry-stacked rock wall in front of Clear Creek Trading Company, and
has begun placing fill material for the northern roundabout. Work at Apple Avenue is
underway and the road will remain closed until mid-November. Work at the north
end of the project has experienced some delays with acquisition of land and
receiving an ADOT encroachment permit. Both issues have now been resolved, and
the contractor hopes to make up time in the schedule moving forward. Submittals
for a public roundabout art competition are being reviewed by the selection
committee. The chosen concept will go to Council in early December.

For more information on this project please visit the project website at
simuptown.com.

Project Status October 2019
Project Phase % Completion Completion Date
Design 100% May 2019
Construction 35% June 2020
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